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MEMORANDUM OPINION AND ORDER 

GRIGGSBY, Judge 

I. INTRODUCTION 

Plaintiff, Treadwell Corporation (“Treadwell”), brought this post-award bid protest 

matter challenging the United States Navy’s (“Navy”) decision to award a contract for low 

pressure electrolyzer (“LPE”) oxygen-generating systems (the “LPE Contract”) to Hamilton 

Sundstrand Corporation (“Hamilton”).  Treadwell has moved for a preliminary injunction and 

seeks a stay of Hamilton’s performance under the LPE Contract, pursuant to Rule 65 of the 

Rules of the United States Court of Federal Claims (“RCFC”).  For the reasons discussed below, 

the Court DENIES Treadwell’s motion for a preliminary injunction.   

II. FACTUAL AND PROCEDURAL BACKGROUND1 

A. Factual Background 

In this post-award bid protest matter, Treadwell challenges the Navy’s decision to award 

a contract for low pressure electrolyzer oxygen-generating systems for use in Navy submarines 

to Hamilton, in connection with the Navy’s Solicitation No. N64498-16-R-5003 (the “RFP”).  

See Compl.; see also AR at 159.  Treadwell is an unsuccessful offeror in connection with the 

RFP for the LPE Contract.  Compl. at ¶ 7; Pl. Mot.  Treadwell also manufactures a LPE oxygen-

generating system that is currently in use by the Navy.  Compl. ¶ 11.   

In its motion for a preliminary injunction, Treadwell requests that the Court set aside the 

Navy’s decision to award the LPE Contract to Hamilton and stay further performance of that 

contract for the following seven reasons:  (1) Hamilton’s proposal was non-responsive; (2) even 

                                                 
1 The facts recited in this Memorandum Opinion and Order are taken from plaintiff’s complaint 

(“Compl.”); plaintiff’s motion for a preliminary injunction (“Pl. Mot.”); plaintiff’s memorandum in 

support of its motion for a preliminary injunction (“Pl. Mem.”); the second corrected administrative 

record (“AR”); defendant’s response and opposition to plaintiff’s motion for a preliminary injunction 

(“Def. Resp.”); defendant-intervenor’s response and opposition to plaintiff’s motion for a preliminary 

injunction (“Int. Resp.”); and plaintiff’s reply in support of its motion for a preliminary injunction (“Pl. 

Reply”).  Except where otherwise noted, the facts cited herein are undisputed. 
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if Hamilton’s proposal was responsive, the Navy’s determination that Hamilton’s proposal was 

technically acceptable was arbitrary and capricious; (3) the Navy failed to evaluate all proposals 

on an equal playing field; (4) the Navy’s post-award modification of the LPE Contract 

constituted a material and cardinal change; (5) the Navy’s decision to grant Hamilton the change 

to the delivery schedule for the LPE Contract that Treadwell previously requested was arbitrary 

and capricious; (6) the Navy unlawfully awarded the LPE Contract with the intent to modify; and 

(7) the Navy failed to conduct meaningful discussions.2  See Pl. Mem. at 5-11; Pl. Reply at 15-

30.  Treadwell further alleges that it has been prejudiced by each of the aforementioned alleged 

errors, because Treadwell would have been awarded the LPE Contract but for these errors.  Pl. 

Reply at 21, 28-29.  And so, Treadwell requests that the Court set aside the Navy’s award 

decision and enjoin Hamilton from further performance under the LPE Contract.  See Compl. at 

Prayer for Relief.  

1. The Request For Proposals 

On December 28, 2015, the Navy issued a request for proposals to design, manufacture, 

test and deliver low pressure electrolyzer oxygen-generating systems which involve a self-

contained oxygen generator to be used in submarines.  AR at 159-245; Compl. ¶ 10.  The RFP 

contemplates the award of an indefinite-delivery, indefinite-quantity contract, based upon a 

lowest-priced, technically acceptable basis.  Compl. ¶ 12; AR at 208-09, 243.   

Specifically, the RFP provides that proposals will “be evaluated by a team of 

Government personnel in accordance with” an established valuation plan, which would rate 

offerors’ proposals based on “Technical Capability, Corporate Experience, and Past 

Performance, and on an overall basis.”  AR at 242.  With respect to the technical capability 

factor, the RFP provides that “offerors shall furnish information on its capability to furnish a 

Low Pressure Electrolyzer that will meet or exceed all the requirements set forth in the 

Specification.”  AR at 234.  In addition, the RFP provides that “[t]he Government reserves the 

right to judge which proposals show the required capability.”  AR at 243.   

                                                 
2 Since commencing this action, Treadwell has withdrawn an eighth protest ground–that the Navy 

abandoned the lowest-priced technically-acceptable basis for award of the LPE Contract.  Pl. Reply at 27. 
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The RFP also contains several requirements regarding the delivery schedule for the first 

article testing unit, and the first article test for the low pressure electrolyzer oxygen-generating 

systems.  In this regard, the RFP requires that the awardee of the LPE Contract provide the Navy 

with a first article testing unit, LPE simulators and LPE production units.  AR at 160-64.  The 

statement of work for the RFP also describes the tests and procedures that the awardee must 

complete in order for the government to approve the first article testing unit.  AR at 181-89.  For 

instance, the RFP outlines the requirements for the quality conformance and visual inspections, 

as well as the various testing requirements associated with first article testing, such as an 

endurance test, a vibration test and a shock test.  Id.  

In addition, the RFP incorporates Federal Acquisition Regulation (“FAR”) 52.209-3, 

which provides, in relevant part, that: 

Before first article approval, the acquisition of materials or components for, or the 

commencement of production of, the balance of the contract quantity is at the sole 

risk of the Contractor.  Before first article approval, the costs thereof shall not be 

allocable to this contract for (1) progress payments, or (2) termination settlements 

if the contract is terminated for the convenience of the Government.   

AR at 207, 353 (quoting 48 C.F.R. § 52.209-3(g)).  The prescriptive language for this FAR 

clause, located at FAR 9.305, provides that: 

Before first article approval, the acquisition of materials or components, or 

commencement of production, is normally at the sole risk of the contractor. To 

minimize this risk, the contracting officer shall provide sufficient time in the 

delivery schedule for acquisition of materials and components, and for production 

after receipt of first article approval.  When Government requirements preclude this 

action, the contracting officer may, before approval of the first article, authorize the 

contractor to acquire specific materials or components or commence production to 

the extent essential to meet the delivery schedule (see Alternate II of the clause at 

52.209–3, First Article Approval—Contractor Testing, and Alternate II of the 

clause at 52.209–4, First Article Approval—Government Testing. Costs incurred 

based on this authorization are allocable to the contract for (1) progress payments 

and (2) termination settlements if the contract is terminated for the convenience of 

the Government. 

48 C.F.R. § 9.305.  Lastly, Amendment 0002 to the RFP requires that the awardee deliver 

the first article testing unit “15 months after award of delivery order.”  AR at 252.   

The RFP also contains several provisions relevant to the delivery schedule for the LPE 

simulators and LPE production units.  AR at 197.  In this regard, the RFP provides that: 
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Any supplies and services to be furnished under this contract shall be ordered by 

issuance of delivery order or task orders by the individuals or activities designated 

in the Schedule.  Such orders may be issued from date of contract award through 

60 months thereafter. 

AR at 208 (emphasis added).  And so, the RFP does not specify when the Navy would issue 

delivery orders for the LPE simulators and LPE production units.  See id.   

In addition, the delivery schedule set forth in the RFP provides that: 

52.211-8.  TIME OF DELIVERY (JUN 1997) 

(a) The Government requires delivery to be made according to the following 

schedule: 

REQUIRED DELIVERY SCHEDULE 

DELIVERY INFORMATION 

Delivery shall be specified in individual delivery orders.  Delivery of LPE units is 

to be made at a rate of one (1) LPE per month beginning fifteen (15) months after 

receipt of each individual order.  Delivery of LPE Simulator is the [sic] made at a 

rate of one (1) LPE Simulator per month beginning fifteen (15) months after receipt 

of each individual order. . . . 

Offers that propose delivery that will not clearly fall within the applicable required 

delivery period specified above, will be considered nonresponsive and rejected. 

AR at 197; see also AR at 252.  And so, the RFP calls for delivery of the LPE production units to 

be made at a rate of one LPE production unit per month, beginning fifteen months after receipt of 

a delivery order.  AR at 197.  The RFP similarly calls for the delivery of the LPE simulators to 

be made at a rate of one LPE simulator per month beginning 15 months after receipt of a delivery 

order.  Id. 

The RFP also provides that the “LPE delivery schedule shall be included in the technical 

proposal.”  AR at 313.  In this regard, the RFP further provides that: 

The Government will evaluate equally, as regards time of delivery, offers that 

propose delivery of each quantity within the applicable delivery period specified 

above.  Offers that propose delivery that will not clearly fall within the applicable 

required delivery period specified above, will be considered nonresponsive and 

rejected. 

AR at 197.  In addition, the RFP provides that “[i]f the offeror proposes no other delivery 

schedule, the required delivery schedule above will apply.”  Id.  Finally, the RFP provides that 

the completion and submission of the award documents “will constitute an offer (proposal) and 
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will be considered the offeror’s unconditional assent to the terms and conditions of this 

solicitation and any attachments and/or exhibits hereto.”  AR at 233. 

2. Evaluation Of Proposals 

After the Navy issued the RFP, Treadwell and Hamilton submitted responsive proposals.  

See AR at 385-546, 657-867.  These proposals were the only proposals that the Navy ultimately 

deemed to be technically acceptable.  Compl. ¶¶ 35-36, 85; AR at 907-16, 1369-71.   

Prior to the submission of its initial proposal, Treadwell requested that the Navy change 

the delivery deadline for the first article testing unit to six months after receipt of contract award.  

AR at 252.  Treadwell also requested that the Navy change the delivery deadlines for the LPE 

production units and LPE simulators to one per month, beginning fifteen months after receipt of 

the contract and first article testing unit approval.  Id.   

On December 28, 2015, the Navy rejected Treadwell’s request and responded that: 

The delivery schedule for the production units remains unchanged.  The delivery 

schedule for the [first article testing] unit is 15 months after award of delivery order.  

Simulators are also to be delivered 1 per month beginning 15 months after award 

of delivery order.  

Id.   

Thereafter, Treadwell submitted an initial proposal on February 10, 2016.  AR at 657-

867.  In the cover letter to its initial proposal, Treadwell states that: 

The solicitation requires that the contractor be able to complete First Article Test, 

one production unit, and one simulator within fifteen MARC [months after receipt 

of contract].  These three simultaneous requirements can only be accomplished 

within fifteen months by a contractor that has already completed LPE design, First 

Article testing and simulator design. 

AR at 659.  Hamilton also submitted an initial proposal in response to the RFP on February 12, 

2016.  AR at 385-546. 

Following the receipt of the initial proposals, the Navy conducted an evaluation of 

Treadwell’s proposal and Hamilton’s proposal with regards to technical capability, corporate 
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experience and past performance.3  AR at 907-09, 915-16.  On March 11, 2016, the Navy issued 

summaries of its technical ratings for the two proposals.  AR at 907-09, 915-16.  In the 

summaries, the Navy deemed Treadwell’s proposal to be technically acceptable and Hamilton’s 

proposal to be technically unacceptable.  Id.  And so, on April 11, 2016, the Navy sent letters to 

Hamilton and Treadwell notifying the offerors of any issues with respect to the initial proposals 

and providing an opportunity for Hamilton and Treadwell to submit revised proposals.  AR at 

917-18, 923-24. 

 On May 16, 2016, Treadwell submitted a revised proposal.  AR at 1014-139.  

Treadwell’s revised proposal set forth the following delivery schedule for the first article testing 

unit, LPE simulators and LPE production units: 

 The delivery schedule for all CLINs will be in full compliance with 

Amendment 0002 of [the RFP]. 

 LPE Production units (CLINs 0003 – 0007) will be delivered at a rate of 

one (1) per month beginning fifteen (15) months after receipt of each 

individual order. 

 LPE Simulators (CLINs 0008 & 0009) will be delivered at a rate of one (1) 

per month beginning fifteen (15) months after receipt of each individual 

order. 

 The LPE First Article Test (CLIN 0001) and Test Report (CLIN 0002) will 

be completed and delivered no later than fifteen (15) months after award of 

delivery order.   

AR at 1126.   

Hamilton also submitted a revised proposal on May 17, 2016.  AR at 941-1013.  In its 

revised proposal, Hamilton proposed a schedule for qualification of fifteen months, meaning 

Hamilton planned to complete first article testing unit approval within fifteen months of contract 

award.  AR at 1009.  Hamilton did not otherwise address the delivery schedule in its revised 

proposal.  See AR at 941-1013. 

Following the evaluation of revised proposals, the Navy deemed the revised proposals 

submitted by Treadwell and Hamilton to be technically acceptable.  AR at 1140-41.  And so, on 

                                                 
3 The Navy also evaluated the technical acceptability of a third offeror.  AR at 910-14.  The Navy deemed 

the third offeror’s proposal to be technically unacceptable, and the third offeror did not submit a revised 

proposal.  Id. 
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May 27, 2016, the Navy sent Treadwell and Hamilton letters affording both offerors the 

opportunity to submit final proposal revisions.  AR at 1142, 1152-53. 

Treadwell submitted its final proposal revision on June 2, 2016.  AR at 1339-59.  In its 

final proposal revision, Treadwell reiterated that “[t]he solicitation required that the contractor be 

able to complete First Article Test, one production unit and one simulator within fifteen [months 

after receipt of contract].”  AR at 1341.  In addition, Treadwell proposed a price of [***].  AR at 

1345. 

Hamilton submitted its final proposal revision on June 3, 2016.  AR at 1165-1338.  In its 

final proposal revision, Hamilton again represented that its “proposed schedule for Qualification 

is fifteen (15) months. . . .”  AR at 1321.  Hamilton did not otherwise address the delivery 

schedule for the LPE Contract in its final proposal revision.  See generally AR at 1165-1338.  

But, Hamilton’s final proposal revision provides that Hamilton “is agreeable to the terms, 

conditions, and provisions included in the solicitation . . . .”  AR at 1166.  In addition, Hamilton 

proposed a price of $42,782,640.00−approximately [***] less than Treadwell’s final proposed 

price.  AR at 1331-34, 1345.   

3. Contract Award 

The Navy deemed the final proposals from Treadwell and Hamilton to be technically 

acceptable.  AR at 1369-71.  And so, on July 13, 2016, the Navy awarded the LPE Contract to 

Hamilton, based upon the agency’s determination that Hamilton submitted the lowest-priced, 

technically acceptable proposal.  AR at 1394-1462.   

4. Post-Award Discussions And Contract Modifications  

On July 13, 2016, the date of contract award, the Navy issued Delivery Order 0001 

requesting the delivery of the first article testing unit, and two LPE production units.  AR at 

1463-94.  The Delivery Order states in a note that “[p]roduction units shall not be delivered until 

after Approval of First Article.”  AR at 1465.   

On July 22, 2016, the Navy met with Treadwell for an in-person debriefing.  AR at 1505.  

During the debriefing, the Navy notified Treadwell that the Navy’s technical evaluation team 

evaluated the proposed delivery schedules provided by both Hamilton and Treadwell.  Id. 

On September 13, 2016, Hamilton responded to the Navy’s delivery order by stating that: 
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[W]e were not aware or had planned financially to be supporting parallel production 

procurement during the design & development effort.  We are happy to support this 

additional opportunity but if qualification issues arise that require system/hardware 

changes UTAS would have to support.  This additional risk was not anticipated. 

AR at 1669.   

On November 2, 2016, the Navy issued a modification to the LPE Contract.  AR at 1541, 

1545.1-1545.28.  Pursuant to the modification, the Navy extended the original delivery deadline 

for the two LPE production units from October 13, 2017, to November 30, 2018.  AR at 1545.27.  

The delivery order modification also clarified that the deadline for delivery of the LPE 

production units would be 12 months after first article testing unit approval.  AR at 1541, 

1545.27.   

Treadwell first learned of the modification to the LPE Contract on December 7, 2016, 

after submitting several Freedom of Information Act requests to the Navy.  Compl. ¶¶ 48, 51-53.  

In subsequent discussion with the Navy, the Navy informed Treadwell that the Navy always 

intended to have the LPE production units delivered after approval of the first article testing unit.  

Id. ¶ 66.  And so, the Navy further informed Treadwell that the modification to the LPE Contract 

was intended to remove any ambiguity related to such intent.  Id.   

B. Procedural Background 

On March 1, 2017, Treadwell commenced this action.  See generally Compl.  On March 

1, 2017, Treadwell also filed a motion for a preliminary injunction and a memorandum in 

support thereof.  See generally Pl. Mot.; Pl. Mem.  

On March 2, 2017, Hamilton filed a motion to intervene in this action.  See Mot. to 

Intervene.  On March 2, 2017, the Court issued a Scheduling Order granting Hamilton’s motion 

to intervene and setting forth the briefing schedule for Treadwell’s motion for a preliminary 

injunction.  See Scheduling Order, March 2, 2017.  On March 2, 2017, the Court also entered a 

Protective Order in this matter.  See Protective Order.   

On March 23, 2017, the government filed the administrative record.  See generally Initial 

AR.  On March 27, 2017, the government and Hamilton filed their responses to Treadwell’s 

motion for a preliminary injunction.  See generally Def. Resp.; Int. Resp.    
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On March 31, 2017, the government filed a corrected administrative record.  See Notice, 

March 31, 2017.  On April 5, 2017, the government filed a second corrected administrative 

record.  See generally AR; see Notice, Apr. 5, 2017.  On April 11, 2017, Treadwell filed a reply 

in support of its motion for a preliminary injunction.  See generally Pl. Reply.   

This matter having been fully briefed, the Court addresses the pending motion for a 

preliminary injunction.  

III. LEGAL STANDARDS 

A. Jurisdiction And Bid Protests 

The Tucker Act grants the United States Court of Federal Claims jurisdiction over bid 

protests brought by “an interested party objecting to a solicitation by a Federal agency for bids or 

proposals for a proposed contract or to a proposed award or the award of a contract or any 

alleged violation of statute or regulation in connection with a procurement or a proposed 

procurement.”  28 U.S.C. § 1491(b)(1) (2012).  In bid protest cases, this Court reviews agency 

actions under the Administrative Procedure Act’s (“APA”) “arbitrary and capricious” standard.  

See 28 U.S.C. § 1491(b)(4) (adopting the standard of review set forth in the Administrative 

Procedure Act).  And so, under the APA’s standard, an award may be set aside if, “(1) the 

procurement official’s decision lacked a rational basis; or (2) the procurement procedure 

involved a violation of regulation or procedure.”  Banknote Corp. of Am., Inc. v. United States, 

365 F.3d 1345, 1351 (Fed. Cir. 2004) (quoting Impresa Construzioni Geom. Domenico Garufi v. 

United States, 238 F.3d 1324, 1332 (Fed. Cir. 2001)).  The United States Court of Appeals for 

the Federal Circuit has also recognized that: 

When a challenge is brought on the first ground, the test is whether the contracting 

agency provided a coherent and reasonable explanation of its exercise of discretion, 

and the disappointed bidder bears a “heavy burden” of showing that the award 

decision had no rational basis.  When a challenge is brought on the second ground, 

the disappointed bidder must show a clear and prejudicial violation of applicable 

statutes or regulations. 

Id. (citations omitted). 

In reviewing an agency’s procurement decision, the Court should recognize that the 

agency’s decision is entitled to a “presumption of regularity.”  Citizens to Pres. Overton Park, 

Inc. v. Volpe, 401 U.S. 402, 415 (1971) (citations omitted), overruled on other grounds by 
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Califano v. Sanders, 430 U.S. 99 (1977).  And so, the Court should not substitute its judgment 

for that of the agency.  Cincom Sys., Inc. v. United States, 37 Fed. Cl. 663, 672 (1997).  “The 

protestor must show, by a preponderance of the evidence, that the agency’s actions were either 

without a reasonable basis or in violation of applicable procurement law” or procedure.  Info. 

Tech. & Applications Corp. v. United States, 51 Fed. Cl. 340, 346 (2001), aff’d, 316 F.3d 1312 

(Fed. Cir. 2003); see also Bannum, Inc. v. United States, 60 Fed. Cl. 718, 723 (2004); Gentex 

Corp. v. United States, 58 Fed. Cl. 634, 648 (2003).  This standard “is highly deferential” and 

“requires a reviewing court to sustain an agency action evincing rational reasoning and 

consideration of relevant factors.”  Advanced Data Concepts, Inc. v. United States, 216 F.3d 

1054, 1058 (Fed. Cir. 2000) (citing Bowman Transp., Inc. v. Ark.–Best Freight Sys., Inc., 419 

U.S. 281, 285 (1974)). 

In addition, as long as there is “a reasonable basis for the agency’s action, the court 

should stay its hand even though it might, as an original proposition, have reached a different 

conclusion . . .”  Honeywell, Inc. v. United States, 870 F.2d 644, 648 (Fed. Cir. 1989) (citations 

omitted).  But, if “the agency ‘entirely fail[s] to consider an important aspect of the problem [or] 

offer[s] an explanation for its decision that runs counter to the evidence before the agency,’” then 

the resulting action lacks a rational basis and, therefore, is defined as arbitrary and capricious.  

Ala. Aircraft Indus., Inc.–Birmingham v. United States, 586 F.3d 1372, 1375 (Fed. Cir. 2009) 

(quoting Motor Vehicle Mfrs. Ass’n v. State Farm Mut. Auto. Ins. Co., 463 U.S. 29, 43 (1983)). 

B. Preliminary Injunctions, RCFC 65 

The Tucker Act authorizes this Court to “award any relief that the court considers proper, 

including . . . injunctive relief,” in bid protest matters.  28 U.S.C. § 1491(b)(2); see RCFC 65.  

However, “a preliminary injunction is an extraordinary and drastic remedy, one that should not 

be granted unless the movant, by a clear showing, carries the burden of persuasion.”  Mazurek v. 

Armstrong, 520 U.S. 968, 972 (1997) (emphasis omitted) (citation omitted); Intel Corp. v. ULSI 

Sys. Tech., Inc., 995 F.2d 1566, 1568 (Fed. Cir. 1993) (The award of “a preliminary injunction is 

a drastic and extraordinary remedy that is not to be routinely granted.”).   

In deciding whether to grant emergency injunctive relief, the United States Court of 

Appeals for the Federal Circuit has directed that the Court consider:  (1) whether the plaintiff is 

likely to succeed on the merits of the case; (2) whether the plaintiff will suffer irreparable harm if 
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the Court withholds injunctive relief; (3) whether the balance of hardships to the respective 

parties favors the grant of injunctive relief; and (4) whether it is in the public interest to grant 

injunctive relief.  PGBA, LLC v. United States, 389 F.3d 1219, 1228-29 (Fed. Cir. 2004); FMC 

Corp. v. United States, 3 F.3d 424, 427 (Fed. Cir. 1993); OAO Corp. v. United States, 49 Fed. Cl. 

478, 480 (2001).   

“Although the factors are not applied mechanically, a movant must establish the 

existence of both of the first two factors to be entitled to a preliminary injunction.”  Altana 

Pharma AG v. Teva Pharm. USA, Inc., 566 F.3d 999, 1005 (Fed. Cir. 2009) (citing Amazon.com, 

Inc. v. Barnesandnoble.com, Inc., 239 F.3d 1343, 1350 (Fed. Cir. 2001)).  In addition, the 

Federal Circuit, in reviewing this Court’s decisions on motions for preliminary injunction, has 

held that “[n]o one factor, taken individually, is necessarily dispositive. . . . [T]he weakness of 

the showing regarding one factor may be overborne by the strength of the others.”  FMC Corp., 3 

F.3d at 427.  Conversely, “the absence of an adequate showing with regard to any one factor may 

be sufficient” to deny injunctive relief, given the weight or lack of it assigned to the other 

factors, to justify the denial” of a motion for a preliminary injunction.  Id. 

C. Supplementing The Administrative Record  

Lastly, the Federal Circuit held in Axiom Resource Management, that the “parties’ ability 

to supplement the administrative record is limited” and that the administrative record should only 

be supplemented “if the existing record is insufficient to permit meaningful review consistent 

with the APA.”  Axiom Res. Mgmt., Inc. v. United States, 564 F.3d 1374, 1379-81 (Fed. Cir. 

2009); see also Caddell Constr. Co., Inc. v. United States, 111 Fed. Cl. 49, 93 (2013).  In Axiom, 

the Federal Circuit cited to the Supreme Court’s decision in Camp v. Pitts, which states that “the 

focal point for judicial review should be the administrative record already in existence, not some 

new record made initially in the reviewing court.”  564 F.3d at 1379 (quoting Camp v. Pitts, 411 

U.S. 138, 142 (1973)).  This focus is maintained in order to prevent courts from using new 

evidence to “convert the arbitrary and capricious standard into effectively de novo review.”  L-3 

Commc’ns EOTech, Inc. v. United States, 87 Fed. Cl. 656, 671 (2009) (citations omitted).   

This Court has interpreted the Federal Circuit’s directive in Axiom to mean that 

supplementation of the administrative record is permitted to correct mistakes and fill gaps, but is 

not permitted when the documents proffered are unnecessary for an effective review of the 
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government’s procurement decision.  Id. at 672.  And so, this Court has precluded 

supplementation of the administrative record with declarations that contain “post-hoc contentions 

of fact and argument.”  Id. 

IV. LEGAL ANALYSIS 

In its motion for a preliminary injunction, Treadwell seeks a stay of Hamilton’s 

performance under the LPE Contract until the resolution of this matter.  See generally Pl. Mot.  

Specifically, Treadwell requests that the Court set aside the Navy’s decision to award the LPE 

Contract to Hamilton and stay further performance of that contract for the following reasons:  (1) 

Hamilton’s proposal was non-responsive; (2) even if Hamilton’s proposal was responsive, the 

Navy’s determination that Hamilton’s proposal was technically acceptable was arbitrary and 

capricious; (3) the Navy failed to evaluate all proposals on an equal playing field; (4) the Navy’s 

post-award modification of the LPE Contract constituted a material and cardinal change; (5) the 

Navy’s decision to grant Hamilton the change to the delivery schedule for the LPE Contract that 

Treadwell previously requested was arbitrary and capricious; (6) the Navy unlawfully awarded 

the LPE Contract with the intent to modify; and (7) the Navy failed to conduct meaningful 

discussions.  See generally Pl. Mem.; Pl. Reply. 

The government and Hamilton counter that Treadwell has not met its heavy burden to 

show that Treadwell is entitled to emergency injunctive relief, because the administrative record 

shows that the Navy’s decision to award the LPE Contract to Hamilton was reasonable and in 

accordance with the terms of the RFP and applicable law.  See generally Def. Resp.; Int. Resp.  

For the reasons discussed below, the Court agrees.  And so, the Court DENIES Treadwell’s 

motion for a preliminary injunction. 

A. Treadwell May Not Supplement The Administrative Record  

As an initial matter, Treadwell may not supplement the extensive administrative record in 

this matter with certain emails and other documents that have been attached as exhibits to its 

complaint.  In its motion for a preliminary injunction, Treadwell relies upon two documents that 

have been filed as exhibits to Treadwell’s complaint.  Pl. Reply at 14, 29.  Specifically, 

Treadwell cites an email from its Executive Vice President to the Navy’s contracting officer and 

a related attachment, dated September 18, 2015, which contains Treadwell’s comments regarding 

the RFP.  Compl. at Ex. 2; see AR at 159.  In addition, Treadwell also cites a letter from 
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Treadwell to the Navy, dated August 29, 2016, which discusses Treadwell’s debriefing in 

connection with the subject procurement.  Id. at Ex. 12.  

To the extent that Treadwell seeks to supplement the existing administrative record with 

these documents, such supplementation is unwarranted.  The government filed a comprehensive 

administrative record in this matter on March 23, 2017, and the government has subsequently 

corrected the administrative record on March 31, 2017, and on April 5, 2017.  See Initial AR; 

Notice of Correction, March 31, 2017; see generally AR; see Notice of Correction, April 5, 

2017.  As the Federal Circuit held in Axiom, Treadwell’s ability to supplement the administrative 

record in this case is limited, and that the administrative record should be supplemented only “if 

the existing record is insufficient to permit meaningful review consistent with the APA.”  Axiom 

Res. Mgmt., Inc., 564 F.3d at 1379-81; see also Caddell Constr. Co., Inc., 111 Fed. Cl. at 93.  

Here, the email and other documents that Treadwell relies upon pertain to discussions that 

occurred between the Navy and Treadwell during the course of this procurement.  See Compl. at 

Exs. 2, 12.  But, these documents do not correct, or fill any gaps in, the administrative record 

before the Court.  And so, the Court will not supplement the existing administrative record with 

these additional documents.4      

B. Treadwell Has Not Shown That It Is Entitled To Injunctive Relief 

The record evidence in this matter demonstrates that Treadwell has not met its heavy 

burden to show that it is entitled to preliminary injunctive relief.  It is well-established that 

preliminary injunctions are extraordinary and drastic remedies that should not be granted unless 

the movant, by a clear showing, carries the burden of persuasion.  Intel Corp., 995 F.2d at 1568 

(holding that the award of “a preliminary injunction is a drastic and extraordinary remedy that is 

not to be routinely granted”).  And so, when deciding whether to grant Treadwell’s request for 

emergency injunctive relief in this case, the Court considers four factors: (1) whether the plaintiff 

is likely to succeed on the merits of the case; (2) whether the plaintiff will suffer irreparable 

harm if the Court withholds injunctive relief; (3) whether the balance of hardships to the parties 

                                                 
4 Nine of the documents filed as exhibits to plaintiff’s complaint have been included in the administrative 

record in this matter.  See Compl. at Exs. 1, 5, 6, 7, 8, 9, 10, 13, 14; AR at 159-357, 657-61, 1014-18, 

1339-43, 1349-462, 1463-94, 1505, 1513-45, 1545.1-1545.28.  But, exhibits 2, 3, 4, 11, 12, 15, 16, and 17 

to the complaint have not been included in the administrative record.  See Compl. at Exs. 2, 3, 4, 11, 12, 

15, 16, 17; see generally AR. 
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favors the grant of injunctive relief; and (4) whether it is in the public interest to grant injunctive 

relief.  PGBA, LLC v. United States, 389 F.3d 1219, 1228-29 (Fed. Cir. 2004); FMC Corp., 3 

F.3d at 427; OAO Corp., 49 Fed. Cl. at 480.   

While the aforementioned factors are not applied mechanically, this Court has long 

recognized that, Treadwell “must establish the existence of both of the first two factors to be 

entitled to a preliminary injunction.”  Altana Pharma AG, 566 F.3d at 1005 (citing Amazon.com, 

Inc. 239 F.3d at 1350).  The Federal Circuit has also held that “[n]o one factor, taken 

individually, is necessarily dispositive. . . . [T]he weakness of the showing regarding one factor 

may be overborne by the strength of the others.”  FMC Corp., 3 F.3d at 427.  Conversely, “the 

absence of an adequate showing with regard to any one factor may be sufficient” to deny 

injunctive relief.  Id.   

1. Treadwell Has Not Demonstrated Irreparable Harm 

The aforementioned factors weigh against granting Treadwell’s request for injunctive 

relief in this case.   

First, Treadwell has not shown that it would be irreparably harmed absent a stay of 

Hamilton’s performance under the LPE Contract.  As Treadwell correctly observes in its motion 

for a preliminary injunction, this Court has held that “denial of a fair opportunity to compete” 

under a solicitation “and loss of financial benefit from a lawful procurement process” may 

constitute irreparable harm.  BCPeabody Constr. Servs., Inc. v. United States, 112 Fed. Cl. 502, 

514 (2013); Pl. Mem. at 11-12.  But, the evidentiary record in this case makes clear that the stay 

of performance that Treadwell seeks here would leave Treadwell in exactly the same position 

that Treadwell would be in if the Court were to deny the requested relief.  Treadwell is, and 

would remain, an unsuccessful offeror for a contract that has been previously awarded to 

Hamilton.   

The timing of the commencement of this litigation–some eight months after award of the 

LPE Contract to Hamilton–also calls into doubt Treadwell’s argument that it will be irreparably 

harmed absent a stay of Hamilton’s performance.  See Pl. Resp.; Pl. Reply at 31; Int. Resp. at 21-

22.  It is undisputed that the Navy awarded the LPE Contract to Hamilton many months ago–on 

July 13, 2016.  There is also no dispute that Hamilton’s performance under the LPE Contract is 

well underway.  See Def. Resp. at 15.  Given these factual circumstances, Treadwell simply has 
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not demonstrated that it will suffer irreparable harm at this stage in the procurement process, if 

the Court declines to stay Hamilton’s performance under the LPE Contract while this litigation is 

pending. 

2. Treadwell Has Not Proven A Likelihood Of Success On The Merits 

Even if the Court concludes that Treadwell would suffer irreparable harm absent a stay of 

Hamilton’s performance under the LPE Contract, the administrative record also makes clear that 

Treadwell is not likely to succeed upon the merits of any of its claims.  In fact, a review of the 

administrative record shows that the Navy’s decision to award the LPE Contract to Hamilton was 

reasonable and that the Navy’s subsequent decision to modify the contract after the award of this 

contract did not violate the terms of the RFP, or applicable law.  And so, for the five reasons 

discussed below, Treadwell has not demonstrated a substantial likelihood of success upon the 

merits of its claims.   

a. Treadwell’s Claim That Hamilton’s 

Proposal Was Unresponsive Or Not Technically 

Acceptable Is Unsubstantiated By The Record Evidence 

First, Treadwell’s claim that Hamilton’s proposal is unresponsive to the RFP because 

Hamilton failed to show that it could meet the strictest delivery schedule possible under the LPE 

Contract is neither supported by the case law upon which Treadwell relies, nor by the text of the 

RFP.  In its motion for a preliminary injunction, Treadwell argues that Hamilton’s proposal was 

not responsive to the RFP because the RFP afforded the Navy discretion regarding the timing of 

performance under the LPE Contract, and Hamilton “fail[ed] to demonstrate its ability to meet 

the strictest timeline the government could impose.”  Pl. Mem. at 6-7 (citations omitted).  To 

support this argument, Treadwell relies upon the Government Accountability Office’s (“GAO”) 

decision in Alerting Communicators of America, B-236253, 89-1 CPD ¶ 438 (Comp. Gen. Nov. 

7, 1989), where the GAO denied a protest because the protestor failed to commit to the 

solicitation’s stated delivery schedule.  Alerting Communicators of America, B-236253, 89-1 

CPD ¶ 438, at *1 (Comp. Gen. Nov. 7, 1989).   

In Alerting Communications, the GAO found that, where an invitation for bids required 

that the successful awardee’s performance begin within ten days of award, and that the awardee 

must complete performance within 180 days after receiving the notice to proceed, and the 
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protestor added another condition to this schedule regarding the government’s approval of a 

radio frequency, the subject bid was nonresponsive.  Id.  And so, the GAO determined that in 

that case the government properly concluded that the protestor’s bid was unresponsive, because 

the bid did not commit to the delivery schedule set forth in the invitation for bids.  Id.   

The GAO did not, however, hold in that case that the bid was unresponsive because the 

bid failed to demonstrate an ability to meet the strictest delivery schedule possible in connection 

with that procurement.  Id.  Nor did the GAO hold, as Treadwell suggests in this case, that where 

a government solicitation affords the government full discretion to require performance at a time 

of the government’ s choosing, a bid or offer that fails to demonstrate an ability to meet the 

strictest deadline that the government could impose is nonresponsive.  Id.  And so, this case, and 

other GAO decisions relied upon by Treadwell, simply do not support Treadwell’s argument that 

Hamilton had an obligation to show that it could meet the strictest delivery schedule that the 

Navy could impose under the LPE Contract.  See Coronis Construction, B-186733, 76-2 CPD 

¶ 177 (Comp. Gen. Aug. 19, 1976); Kiewit Texas Construction, B-402090 et al., 2010 CPD ¶ 27 

(Comp. Gen. Jan. 12, 2010) (denying the protest because the offeror’s proposal declined to 

follow the delivery schedule set forth in the solicitation).5     

Treadwell’s argument that Hamilton’s proposal is unresponsive to the RFP is also 

undermined by the plain terms of the RFP.  Treadwell alleges in its complaint that Hamilton’s 

proposal is unresponsive because the RFP requires that Hamilton be capable of delivering the 

first article testing unit, the first LPE simulators and the first LPE production units within fifteen 

months of the award of the LPE Contract.  See Compl. ¶¶ 18, 20.  But, a plain reading of the RFP 

makes clear that the RFP does not contemplate, or require, the simultaneous delivery of these 

items.  To the contrary, the RFP contemplates the approval of the first article testing unit before 

LPE production units or the LPE simulators may be delivered to the Navy.  AR at 159-357.   

                                                 
5 As the government observes in its opposition to Treadwell’s motion, even if Hamilton could be required 

to meet the strictest delivery schedule possible, that schedule would allow for sufficient time after the 

approval of the first article testing unit for the delivery of the LPE production units and LPE simulators, 

because the RFP provides that delivery orders would be subject to the terms and conditions of the LPE 

Contract, including the contract’s first article testing requirements.  Def. Resp. at 21; 48 C.F.R. § 9.305; 

AR at 208, 1416-17. 
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In this regard, the RFP incorporates FAR 52.209-3, which warns potential contractors 

that starting production of deliverables under a government contract prior to first article testing 

unit approval would be at the sole risk of the contractor.  AR at 207, 352-53.  Specifically, FAR 

52.209-3 provides that: 

Before first article approval, the acquisition of materials or components for, or the 

commencement of production of, the balance of the contract quantity is at the sole 

risk of the Contractor.  Before first article approval, the costs thereof shall not be 

allocable to this contract for (1) progress payments, or (2) termination settlements 

if the contract is terminated for the convenience of the Government.   

AR at 207, 352-53; 48 C.F.R. § 52.209-3(g).  And so, the terms of the RFP require that Hamilton 

assume the financial risk of starting the production of the LPE simulators, or the LPE production 

units, prior to the approval of the first article testing unit.  48 C.F.R. § 52.209-3(g).   

The evidence in the administrative record regarding the conduct of the Navy and 

Treadwell during this procurement also shows that the Navy did not intend for Hamilton to 

simultaneously deliver the first article testing unit with the first LPE simulators and first LPE 

production units, as Treadwell suggests.  See generally Pl. Mem.  The administrative record 

shows that the Navy specifically rejected a request from Treadwell during the procurement 

process to replace FAR 52-209-3(g) with an alternate version of this provision that would have 

allowed the Navy to financially support the commencement of production of the LPE production 

units and LPE simulators prior to first article testing unit approval.6  AR at 252.  And so, the 

record evidence shows that the Navy interpreted the RFP at the time to require approval of the 

                                                 
6 The alternate language provides that:   

Before first article approval, the Contracting Officer may, by written authorization, 

authorize the Contractor to acquire specific materials or components or to commence 

production to the extent essential to meet the delivery schedules.  Until first article approval 

is granted, only costs for the first article and costs incurred under this authorization are 

allocable to this contract for (1) progress payments, or (2) termination settlements if the 

contract is terminated for the convenience of the Government.  If first article tests reveal 

deviations from contract requirements, the Contractor shall, at the location designated by 

the Government, make the required changes or replace all items produced under this 

contract at no change in the contract price.   

48 C.F.R. 52.209-3(g) (Alternate II).   
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first article testing unit before the contract awardee would start to produce, or to deliver, the first 

LPE simulators and first LPE production units.  AR at 252, 347, 352-53. 

The Court’s reading of the RFP to require the approval of the first article testing unit 

prior to the delivery of the LPE production units and LPE simulators is also reinforced by FAR 

9.305, which includes the conditions, requirements and instructions for using FAR 52.209-3.  See 

48 C.F.R. §§ 9.305, 52.101, 52.209-3.  Specifically, FAR 9.305 provides, in relevant part, that: 

Before first article approval, the acquisition of materials or components, or 

commencement of production, is normally at the sole risk of the contractor.  To 

minimize this risk, the contracting officer shall provide sufficient time in the 

delivery schedule for acquisition of materials and components, and for production 

after receipt of first article approval.  When Government requirements preclude 

this action, the contracting officer may, before approval of the first article, authorize 

the contractor to acquire specific materials or components or commence production 

to the extent essential to meet the delivery schedule (see Alternate II of the clause 

at 52.209–3, First Article Approval—Contractor Testing, and Alternate II of the 

clause at 52.209–4, First Article Approval—Government Testing. Costs incurred 

based on this authorization are allocable to the contract for (1) progress payments 

and (2) termination settlements if the contract is terminated for the convenience of 

the Government. 

48 C.F.R. § 9.305 (emphasis supplied).7  And so, FAR 9.305 also makes clear that the risk of 

commencing production before first article approval is normally borne by the contractor, and this 

provision specifically requires that government contracting officers provide sufficient time in the 

delivery schedule for the acquisition of materials, and for production, after receipt of first article 

approval.  AR at 207; 48 C.F.R. § 9.305.   

Treadwell’s reliance upon section F of the RFP to support its claim that Hamilton’s 

proposal is unresponsive because the Navy could require Hamilton to simultaneously deliver the 

first article testing unit, first LPE production units and first LPE simulators, fifteen months after 

                                                 
7 FAR 52.101(c) provides that: 

(c) Prescriptions. Each provision or clause in subpart 52.2 is prescribed at that place in the 

FAR text where the subject matter of the provision or clause receives its primary treatment. 

The prescription includes all conditions, requirements, and instructions for using the 

provision or clause and its alternates, if any.  The provision or clause may be referred to in 

other FAR locations. 

48 C.F.R. § 52.101(c). 
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the contract award, is also misplaced.  AR at 197, 208; Compl. ¶¶ 18, 20.  Section F provides 

that: 

Delivery of LPE units is to be made at a rate of one (1) LPE per month beginning 

fifteen (15) months after receipt of each individual order.  Delivery of LPE 

Simulator is the [sic] made at a rate of one (1) LPE Simulator per month beginning 

fifteen (15) months after receipt of each individual order.   

AR at 197.  While the above provision certainly requires the delivery of the LPE production 

units and LPE simulators beginning 15 months after receipt of a delivery order, this provision 

does not require that these items be simultaneously delivered with the first article testing unit.  

Id.  As Treadwell acknowledges, the RFP gives discretion to the Navy regarding the timing of 

performance under the LPE Contract, and the RFP does not specify when the Navy would issue a 

delivery order for the production units and simulators.  Pl. Reply at 3.  And so, while it is 

certainly possible that the Navy could, and in fact did, issue delivery orders of the LPE 

production units and LPE simulators on the date of contract award, section F of the RFP does not 

require Hamilton to be capable of delivering the first LPE production units and first LPE 

simulators before the approval of the first article testing unit.   

The Court is similarly unpersuaded by Treadwell’s argument that Amendment 0002 to 

the RFP contemplates simultaneous delivery of the first article testing unit along with the first 

LPE production units and the first LPE simulators, within fifteen months of contract award.  AR 

at 208; Compl. ¶¶ 18, 20.  As Treadwell points out in its motion for a preliminary injunction, this 

amendment provides, in relevant part, that “the delivery schedule for the [first article testing] unit 

is 15 months after award of delivery order.”  Pl. Reply at 11; AR at 280.  But, as discussed 

above, the RFP does not specify when the Navy must issue that delivery order.  The RFP also 

makes abundantly clear that the delivery orders for the LPE simulators and LPE production units 

“may be issued from the date of contract award through 60 months thereafter.”  AR at 208.  And 

so, again, the Court finds no requirement in the RFP for the Navy to issue delivery orders for the 

first article testing unit, LPE production units and LPE simulators on the date of contract award.   

For these same reasons, Treadwell’s argument that Hamilton’s proposal was not 

technically acceptable because Hamilton did not “clearly demonstrate they would meet [the 

RFP’s] delivery schedule” is similarly belied by the record evidence.  Pl. Mem. at 6, 8.  The 

administrative record shows that the Navy reasonably determined that Hamilton’s proposal 
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demonstrated that Hamilton was technically capable of meeting the delivery schedule called for 

under the RFP–delivery of the first article testing unit within 15 months of issuance of a delivery 

order for that item and, after the approval of the first article testing unit, the delivery of the LPE 

production units and simulators within 15 months of the Navy’s issuance of delivery orders for 

those items.  AR at 1370-71.  Specifically, the administrative record shows that Hamilton 

expressly committed to the RFP’s delivery schedule in its final proposal revision.  AR at 197 (the 

RFP provides that “[i]f the offeror proposes no other delivery schedule, the required delivery 

schedule” will apply).  In this regard, Hamilton’s final proposal revision states that it was 

“agreeable to the terms, conditions, and provisions included in the solicitation.”  AR at 1166.  

Specifically, the administrative record shows that Hamilton planned to complete first article 

testing unit approval within fifteen months of contract award and, thereafter, to begin production 

of the LPE simulators and LPE production units.  AR at 1009, 1669.  And so, the record 

evidence shows that Hamilton agreed to the delivery schedule set forth in the RFP and that the 

Navy reasonably determined that Hamilton’s proposal is technically acceptable.  AR at 197, 

1166. 

Indeed, at bottom, the plain terms of the RFP and the record evidence in this case 

demonstrate that the RFP does not require, or even contemplate, that Hamilton be capable of 

meeting a delivery schedule that would require the simultaneous delivery of the first article 

testing unit, first LPE simulators and first LPE production units under the LPE Contract within 

15 months of the award of the LPE Contract.  The record evidence also makes clear that the 

Navy expected, and required, the approval of the first article testing unit to occur before the 

delivery of the other items called for under that contract.  Because Hamilton’s proposal was 

responsive to the terms of the RFP, Treadwell is unlikely to succeed upon the merits of its claims 

that the Navy erred in awarding the LPE Contract to Hamilton.   

b. Treadwell’s Unequal Treatment Claim Is Also Unsubstantiated 

Treadwell is also unlikely to succeed upon the merits of its claim that the Navy failed to 

evaluate responsive proposals in connection with the LPE Contract on an equal playing field 

with respect to the contract’s delivery schedule.  In its motion for a preliminary injunction, 

Treadwell argues that the Navy “relaxed its requirements for [the delivery schedule for] 

Hamilton, while holding Treadwell to the onerous delivery timeline it solicited.”  Pl. Mem. at 9.  
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But, as discussed above, the RFP does not require that Hamilton meet the aggressive delivery 

schedule that Treadwell proposed in its proposal.  Indeed, while Treadwell has maintained 

throughout the procurement process for the LPE Contract that it could simultaneously deliver the 

first article testing unit, first LPE production units and first LPE simulators, within 15 months of 

contract award, there is no requirement in the RFP that Hamilton do so.  See AR at 197, 252, 

1126, 1341 (demonstrating that Treadwell read the RFP to require “that the contractor be able to 

complete First Article Test, one production unit and one simulator within fifteen [months after 

receipt of contract]”).  And so, the record evidence does not substantiate Treadwell’s claim that 

the Navy relaxed the scheduling requirements for the LPE Contract with regards to Hamilton. 

The administrative record also clearly demonstrates that the Navy equally evaluated 

Hamilton’s proposals and Treadwell’s proposals, and that the Navy’s evaluation was based upon 

the evaluation factors set forth in the RFP.  AR at 242, 907-16, 1140-41, 1369-71.  And so, 

Treadwell’s claim that the Navy treated Hamilton and Treadwell differently during the 

evaluation process is simply unsubstantiated by the record evidence.  See AR at 1369-71. 

c. The Record Evidence Shows That The Navy’s 

Contract Modification Was Not A Cardinal Change  

Treadwell is similarly unlikely to succeed upon its claim that the Navy’s November 2, 

2016, modification of the LPE Contract constitutes a cardinal change.  In its motion, Treadwell 

contends that the Navy’s post-award modification to the delivery schedule for the LPE Contract 

constitutes a cardinal change, because Treadwell could not have reasonably anticipated this 

modification to the delivery schedule in light of the Navy’s prior decision to deny a request from 

Treadwell to modify the contract’s delivery schedule.  Pl. Mem. at 10-11.  But, the 

administrative record shows that the subject contract modification is not a cardinal change 

because the modification falls well within the scope of the original procurement for the LPE 

Contract.   

It is well-established that the Competition in Contracting Act (“CICA”) “requires 

executive agencies . . . to ‘obtain full and open competition through the use of competitive 

procedures.’”  AT&T Communications, Inc. v. Wiltel, Inc., 1 F.3d 1201, 1204-05 (Fed. Cir. 

1993).  The Federal Circuit has also recognized that a cardinal change–a modification to a 

contract that is outside the scope of the original procurement–violates CICA and, thus, renders 
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the government in breach.  Id. at 1205 (holding that “‘a cardinal change . . . occurs when the 

government effects an alteration in the work so drastic that it effectively requires the contractor 

to perform duties materially different from those originally bargained for’”) (quoting Allied 

Materials & Equip. Co. v. United States, 215 Ct. Cl. 406 (1978)).  And so, to determine whether 

the modification at issue to the LPE Contract constitutes a cardinal change to that contract under 

CICA, the Court examines whether this “modification generally falls within the scope of the 

original procurement.”  AT&T Communications, Inc., 1 F.3d at 1204-05 (citing American Air 

Filter Co., 57 Comp. Gen. 567, 573 (1978)).   

Here, the record evidence demonstrates that the Navy’s November 2, 2016, modification 

to the LPE Contract falls within the scope of the RFP.  Specifically, the administrative record 

shows that the November 2, 2016, modification made two changes to the LPE Contract.  First, 

the modification extended the delivery deadline for the first two LPE production units under the 

contract from October 13, 2017, to November 30, 2018.  AR at 1545.27, 1669.  Second, the 

modification clarified that the delivery deadline for these LPE production units would be twelve 

months after approval of the first article testing unit.  AR at 1463-94, 1513-45.   

The modification extending the delivery deadlines for the first two LPE production units 

falls within the scope of the original procurement.  As discussed above, the RFP addresses the 

delivery schedule for the LPE production units and provides that “Delivery of LPE units is to be 

made at a rate of one (1) LPE per month beginning fifteen (15) months after receipt of each 

individual order.  AR at 197; see also AR at 252.  The RFP does not, however, specify exactly 

when the Navy would issue the delivery orders for these units.  See, e.g., AR at 208.  Nor does 

the RFP specify the exact delivery dates for the LPE production units.  Id.  And so, because the 

RFP affords discretion to the Navy to set specific deadlines for the delivery of the LPE 

production units, the Navy appropriately exercised its discretion here by clarifying that the 

delivery deadline for the first two LPE production units would be November 30, 2018 in the 

November 2, 2016 modification.   

The November 2, 2016, modification’s clarification that the delivery deadline for the LPE 

production units would follow approval of the first article testing unit similarly falls within the 

scope of the original RFP.  Again, as discussed above, the RFP contemplates and requires that 

the first article testing unit be approved before commencing the production, and delivery, of the 



24 

 

LPE production units and LPE simulators.  The subject modification simply clarifies that the 

timing of the deliveries of the first LPE production units would be twelve months after approval 

of the first article testing unit.  See AR at 207, 252, 347, 352-53.  And so, again, this 

modification falls within the scope of the original RFP, and the Navy had no obligation under 

CICA to re-compete the LPE Contract.8 

d. Treadwell’s Claim That The Navy Awarded The LPE 

Contract With The Intent To Modify Is Unsubstantiated 

The record evidence also does not substantiate Treadwell’s claim that the Navy 

improperly awarded the LPE Contract to Hamilton with the intent to later modify the delivery 

schedule for the contract, in violation of FAR 15.206.  Pl. Mem. at 8; Pl. Reply at 26; 48 C.F.R. 

§ 15.206.  To support this claim, Treadwell notes that FAR 15.206 provides, in relevant part, 

that:   

(d) If a proposal of interest to the Government involves a departure from the stated 

requirements, the contracting officer shall amend the solicitation, provided this can 

be done without revealing to the other offerors the alternate solution proposed or 

any other information that is entitled to protection . . . .  

48 C.F.R. § 15.206(d).  A plain reading of FAR 15.206 shows that this provision contemplates a 

departure from the stated requirements of the RFP prior to the award of the LPE Contract.  Id.  

Given this, FAR 15.206 would not be applicable to this case, because Treadwell alleges that the 

Navy improperly decided to modify the LPE Contract “no more than five (5) days after award” 

of the LPE Contract.  Pl. Reply at 26; 48 C.F.R. § 15.206(d). 

In addition, to the extent that Treadwell claims that the Navy acted in bad faith with 

respect to the modification to the LPE Contract’s delivery schedule, Treadwell fails to point to 

any concrete evidence in the record that would overcome the well-established presumption that 

the Navy’s officials have discharged their duties in good faith in connection with this 

procurement.  Road & Highway Builders, LLC v. United States, 702 F.3d 1365, 1368 (Fed. Cir. 

                                                 
8 The administrative record also makes clear that Treadwell did not seek the change in the delivery 

schedule for the LPE Contract that the Navy actually granted in the November 2, 2016, modification.  It is 

undisputed that Treadwell requested that the Navy modify the delivery deadlines for the LPE production 

units and LPE simulators to require the delivery of one production unit and one simulator per month, 

beginning 15 months after award of the LPE Contract and first article approval.  AR at 252. 
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2012); see Pl. Mot.; Pl. Reply; England v. Sys. Mgmt, Am. Corp., 38 F. App’x 567, 571 (Fed. 

Cir. 2002) (quoting United States Fidelity & Guaranty Co. v. United States, 230 Ct. Cl. 355, 

366-37 (1982)) (“well-nigh irrefragable proof’ [is] needed to overcome the presumption that a 

government official performs his duties in good faith. . . .”).  And so, again, the record evidence 

shows that Treadwell is unlikely to succeed upon the merits of this claim.   

e. The Record Evidence Shows That The Navy 

Engaged In Meaningful Discussions With Treadwell  

As a final matter, Treadwell’s claim that the Navy failed to engage in meaningful 

discussions regarding the delivery schedule for the LPE Contract also lacks evidentiary support.  

This Court has long recognized that discussions regarding an offeror’s proposal are “meaningful 

if they generally lead offerors into areas of their proposals requiring amplification or correction, 

which means that discussions should be as specific as practical considerations permit.”  

Advanced Data Concepts, Inc. v. United States, 43 Fed. Cl. 410, 422 (1999) (internal quotations 

and citations omitted), aff’d, 216 F.3d 1054 (Fed. Cir. 2000); Process Control Techs. v. United 

States, 53 Fed. Cl. 71, 81 (2002); World Travel Serv. v. United States, 49 Fed. Cl. 431, 439 

(2001).  But, agencies have no obligation to discuss in detail all inadequate aspects of a proposal 

with the offeror.  Process Control Techs., 53 Fed. Cl. at 81; see also Labat-Anderson v. United 

States, 42 Fed. Cl. 806, 835 (1999).  And so, the decision to conduct discussions−and the scope 

of any such discussions−is left to the judgment of the contracting officer.  World Travel Serv., 49 

Fed. Cl. at 439; Process Control Techs., 33 Fed. Cl. at 81; see also 48 C.F.R. § 15.306(d)(3) 

(“The scope and extent of discussions are a matter of contracting officer judgment.”). 

The administrative record in this matter shows that the Navy appropriately engaged in 

discussions with Treadwell regarding the RFP and that the Navy did not have an obligation to 

specifically engage in discussions with Treadwell regarding the delivery schedule for the LPE 

Contract.  As discussed above, Treadwell proposed an aggressive delivery schedule for the LPE 

Contract that exceeded the requirements of the RFP.  AR at 197.  The RFP specifically 

authorizes the Navy to award under either the required delivery schedule or the proposed 

delivery schedule, when an offeror offers an earlier delivery schedule than required.  Id.  And so, 

the delivery schedule that Treadwell proposed did not raise any concerns based upon the 

requirements of the RFP.  Under such circumstances, the Navy had no obligation to engage in 
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discussions with Treadwell regarding the delivery schedule that Treadwell proposed for the LPE 

Contract.  AR at 1126; World Travel Serv., 49 Fed. Cl. at 439.   

Because Treadwell has not demonstrated a likelihood of success upon the merits of any 

of its claims, Treadwell has not met its heavy burden to show that it is entitled to injunctive 

relief.9  Altana Pharma AG, 566 F.3d at 1005 (citing Amazon.com, Inc., 239 F.3d at 1350) 

(“Although the factors are not applied mechanically, a movant must establish the existence of 

both of the first two factors to be entitled to a preliminary injunction.”).  And so, for this reason, 

the Court must deny Treadwell’s motion for a preliminary injunction.10  Id.   

V. CONCLUSION 

In sum, the administrative record in this matter demonstrates that Treadwell has not met 

its heavy burden to show that it is entitled to a preliminary injunction.  Rather, the record 

evidence in this case shows that the Navy’s decision to award the LPE Contract to Hamilton was 

reasonable and in accordance with the terms of the RFP and applicable law.  In addition, the 

record evidence simply does not substantiate Treadwell’s claim that the Navy’s subsequent 

decision to modify the delivery schedule for the LPE Contract was improper, or contrary to the 

Competition in Contracting Act.   

And so, for the foregoing reasons, the Court DENIES Treadwell’s motion for a 

preliminary injunction.  

                                                 
9 The Court is unpersuaded by the government’s argument that Treadwell could not have been prejudiced 

by any of the errors that Treadwell alleges in this matter, because of the vast difference in the prices 

proposed by Treadwell and Hamilton.  While the government correctly observes that Treadwell’s 

proposed price was approximately [***] more than Hamilton’s proposed price, Treadwell maintains that 

Hamilton was ineligible for award of the LPE Contract.  Def. Resp. at 10; AR at 1387.  Because it is 

undisputed that Treadwell and Hamilton were the only offerors deemed to be technically acceptable for 

the LPE Contract, Treadwell may be able to show that it had a substantial chance of being awarded the 

LPE Contract.    

10 While the Court need not reach this issue, the remaining factors that the Court examines when 

considering a motion for a preliminary injunction also weigh against granting a stay of Hamilton’s 

performance under the LPE Contract.  As the government notes in its opposition to Treadwell’s motion 

for a preliminary injunction, the public has a strong interest in ensuring the readiness of the Navy’s 

submarine fleet, and this significant public interest weighs against staying Hamilton’s performance.  Def. 

Resp. at 30-31.  The balance of hardships similarly weighs against staying performance of the LPE 

Contract, because such a stay would likely delay the delivery of the LPE production units called for under 

that contract and significantly harm the Navy. 
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Some of the information contained in this Memorandum Opinion and Order may be 

considered protected information subject to the Protective Order entered in this matter on March 

2, 2017.  This Memorandum Opinion and Order shall be filed under seal.  The parties shall 

review the Memorandum Opinion and Order to determine whether, in their view, any 

information should be redacted in accordance with the terms of the Protective Order prior to 

publication.  After doing so, the parties shall FILE a joint status report identifying the 

information, if any, that they contend should be redacted, together with an explanation of the 

basis for each proposed redaction, on or before August 18, 2017.   

It is further ORDERED that the parties shall FILE a joint status report advising the 

Court of their respective views on how this matter should proceed in light of this Memorandum  

Opinion and Order, on or before August 31, 2017.  

IT IS SO ORDERED. 

s/ Lydia Kay Griggsby                       

LYDIA KAY GRIGGSBY 

Judge 


